
Timeline for 111(d) Emission Guidelines  
 

  Draft 04/11/2016 

Note: 

This timeline was drafted before the U.S. Supreme Court granted 

a stay of EPA’s Clean Power Plan on 02/09/2016 and is provided 

for informational purposes only. 

 

EPA cannot implement the Clean Power Plan or enforce the 

deadlines shown in red while the stay is in effect. 

 

Aug  

2015 

Sept 2015 –  

Feb 2016 

March – 

April 2016 

May – June 

2016 

July  

2016 

Aug 

2016 

Sept 

2016 

Oct 2016 –  

March 2017 

April – 

May 2017 

June 

2017 

July 

2017 

Aug 

2017 

Sept 

2017 

Sept – Oct 

2017 

Nov – 

Dec 2017 

Jan 

2018 

Feb - 

Mar 2018 

Sept 

2018 
 

 

 
 

 

  

EPA 

issues 

final rule  

(Aug. 3) 

Legend 

EPA actions and requirements = Red 

Stakeholder and public involvement = Green 

DNR activities = Blue 

Governor, Commission and Legislative review = Orange 

Rules to 

EPC for 

Notice  

Final rules 

published, Rules 

Committee 

review, and rules 

are in effect 

Public comment and 

public hearings 

(State Plan and rules) 

EPA 

deadline 

for Final 

State Plan  

(Sept. 6) 

Final Plan 

and Rules 

to EPC 

Public 

Comment 

(Initial Plan)  

DNR drafts 

Initial State 

Plan  

111(d) Plan Development and Stakeholder Involvement 
 

Governor’s 

office 

clearance 

Stakeholder Meetings  

(First meeting is 

September 9. 

Participants will learn 

about the options for 

state plans and provide 

recommendations to 

DNR) 

DNR prepares 

Initial Plan 

for Submittal 

EPA deadline 

for Initial 

State Plan 

(Sept 6) 

Stakeholder Meetings  
(Participants will assist 

the DNR in developing 

and drafting a State Plan 

and any associated 

rules) 

DNR prepares 

State Plan and 

proposed rule 

changes  

Informal public 

input  
(State Plan and 

rules) 

EPA deadline 

for State 

Progress Report 

(Plan Pathway 

decided) 

(Sept 6) 

Governor’s 

office 

clearance 

DNR prepares 

Final State 

Plan and final 

rules  


